St. Juan Diego Parish

Six Month Schedule
11/15/2007 (REV.)

	2007									2008														
	N					D				J						F			M				A	
	1 to 3	4 to 10	11 to17	18 to 24	25 to 30	2 to 8	9 to 15	16 to 22	23 to 29	30 to 5	6 to12	13 to19	20 to 26	27 to 2	3 to 9	10 to 16	17 to 23	24 to 1	2 to 8	9 to 15	16 to 22	23 to 29	30 to 5	6 to 12	13 to19
Phase 1																								
Research																								
Research / Establish																								
Goals for program and design	★																							
Sustainability goals																								
Eco-Charette	★																							
Schedule and budget	★																							
Other church precedents	★																							
Owner Provided																								
Site survey developed	★																							
Naturalist Report	★																							
Arborist work & report	★																							
Traffic Study - updated	★																							
Select Owner Representative	—																	Hire Owner Rep.						
County Land Use Review																								
Meet w/ Agency & Requirements	★																							
Programming																								
Develop Space Program																								
Collect information	★																							
Focus groups/Workshops	★																							
Present Information							11th																	
Final Program Spaces	★																							
Schematic Design (SD)																								
Design																								
Develop design options																								
Determine Phasing Options																								
Preliminary Specifications																								
Schematic Cost Estimate																								
Consultant Team Meetings		DT		DT		DT	DT	DT		DT	DT	DT							DT		DT			
Bulding CommitteeReview Meetings			BC		BC	BC		BC		BC		BC		BC		BC				BC				
Develop Final Drawings																								
Professional renderings																								
Liturgical Consultant																								
Advisory Group Mtng./Disc.	★																							
Develop Concept Statements	★																							
Confirm Concepts w/Advisors	★																							
Building Design Workshop					29 /30																			
Follow-up ???								17th																
Presentations/meetings																								
Congregation								16th							3rd ?									
Advisory Group							11th							29th										
Archidiocese												17th												
Neighborhood			15th												6th ?									
County Land Use Review																								
Confirm Agency Requirements																								
Pre-Application Meeting					27th??																			
Meet with County Agencies																								
Prepare Application Materials																								
Submit for Review																							Submit	
Hearing																								
Fundraising										Fundraising - 6 Months														
Feasibility Study																								
Select & hire consultant	★																							
Perform Feasibility analysis												4 weeks												
Committee Meetings				24th																				
Initiate capital campaign																		4 months						

Presentation Drawings

Fundraising Kick-Off Meeting???